
From:                                   Barbara Ritchie <BARBARA.RITCHIE@fmc.com>
Sent:                                    Wednesday, March 19, 2014 8:12 AM
To:                                        Rochlin, Kevin
Cc:                                        Rob Hartman
Subject:                                RE: schedule for gw study
 
Can you give me an idea of how you’ll cover oversight for this work, e.g., who will be at the site when?  Will need to coordinate
meeting at trailers and training if it’s someone who wasn’t on site last fall.
 
From: Barbara Ritchie 
Sent: Wednesday, March 12, 2014 9:30 PM
To: Barbara Ritchie; 'Rochlin, Kevin'
Subject: RE: schedule for gw study
 
As promised, here is the be er forecast for all work on the GW study
 
Es mate of 18 days for the drilling and installa on of the 3 extrac on wells and 6 piezometers.
Es mate of 10 days for the well development and aquifer tes ng.
 
March 24 (firm date for mobiliza on): Drilling subcontractor arrives at FMC site.  Completes site‐specific orienta on, health and
safety training and preps for drilling.
March 25 – 29:  Drilling and installation of extraction wells.
March 31 – April 5: Drilling and installation of extraction wells.
April 7 – April 12: Drilling and installation of piezometers.
April 14 – April 23: Extraction Well and Piezometer development and aquifer testing.
 
As indicated by the schedule,  the crew will be working Monday through Saturday during this project.
 
Let us know who you’re sending and when they’ll be arriving and we can make accommodations to get any required safety
training done.
 
 
From: Barbara Ritchie 
Sent: Tuesday, March 11, 2014 5:09 AM
To: 'Rochlin, Kevin'
Subject: RE: schedule for gw study
 
We are confirmed for driller mobilize on 3/24 for safety training and begin drilling on 3/25.  I’m expecting a better forecast for
all work (3 extrac on wells, 6 piezos and then aquifer tests) and will forward when I receive. 
 
 
From: Rochlin, Kevin [mailto:rochlin.kevin@epa.gov] 
Sent: Monday, March 10, 2014 1:32 PM
To: Barbara Ritchie
Subject: schedule for gw study
 
What is the current schedule for the groundwater study?  Bernie Zavala wants to be out for some of it, and I
also need to have my usual oversight.
 
Kevin
 
_________________________________________

From:

Kevin Rochlin | Superfund Remedial Project Manager  
U.S. Environmental Protection Agency | Region 10
Office of Environmental Cleanup
1200 6th Avenue, Suite 900, ELC111 | Seattle, WA  98101
(206) 5532106
(206) 5530124 (fax)
rochlin.kevin@epa.gov
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